



Übersicht: BA12-BA18 K1-K20 R1-R10 B1 u. B2

K9 26.10.2019	D 5	R6 15.2.2020	D 6	K13	D 7	R8	D 8	K17	D 9	R10	D 10	K1 20.10.2018	D 1	R2 8.12.2018	D 2	K5 5.9.2020	D 3	R4	D 4	
		K12 30.5.2020				K16				K20 18.11.2020				K4 1.2.2020				K8 2.5.2020		
		K11				K14 14.12.2019				K15				K19				K3 7.9.2020		K6
K10 9.3.2019								K18 27.6.2020				K2 16.4.2019								
R5 30.10.2020				R7				R9				R1 30.6.2018				R3 11.7.2020				

Fertig: 11 Kelchstützen und 5 Restkelche



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-03/s21-turm-03.jpg>



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-01/s21-turm-01.jpg>



BA: Bauabschnitt; K: Kelchstütze; R: Restkelch; B: Brillenwandkelch


22.11.2020

IG BÜRGER


Übersicht: BA9-BA11 K21-K28 R11-R14 B3 u. B4

Spannbetonbrücken			
4	3	2	1

D11.2		D11	
R11		K22	K21
D12.1		D12	
K23		SK24	R12
D13			
R13		K26	K25
D14			
K27		K28	R14
D15			
	B4		B3



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Bahndirektion-Sued/S21-Bundesbahndirektion-Sued.jpg>



22.11.2020

Betonage der Kelchblüten und der Restkelche

1	K1	20.10.2018		1	R1	30. Juni 2018
2	K10	09.03.2019		2	R2	8. Dezember 2018
3	K2	16.04.2019		3	R6	15. Februar 2020
4	K3	07.09.2019		4	R3	11. Juli 2020
5	K9	26.10.2019		5	R5	30. Oktober 2020
6	K9	14.12.2019		6	R4	
7	K4	01.02.2020		7		
8	K8	02.05.2020		8		
9	K12	30.05.2020		9		
10	K18	27.06.2020		10		
11	K5	05.09.2020		11		
12	K20	18.11.2020		12		
13	K11			13		
14	K6			14		
15	K19					
16	Danke an _ Frischi und an ChrisStuggi					
17				Brillenwandrestkelche		
18						
19						
20						
21				1	B1	
22				2	B2	
23				3		
24				4		
25						
26						
27						
28						

22.11.2020