



Übersicht: BA12-BA18 K1-K20 R1-R10 B1 u. B2

K9 26.10.2019	D 5	R6 15.2.2020	D 6	K13	D 7	R8	D 8	K17	D 9	R10	D 10	K1 20.10.2018	D 1	R2 8.12.2018	D 2	K5 5.9.2020	D 3	R4	D 4	B2
K10 9.3.2019		K12 30.5.2020		K14 14.12.2019		K16		K18 27.6.2020		K20 18.11.2020		K2 16.4.2019		K4 1.2.2020		K6		K8 2.5.2020		B1
R5 30.10.2020		K11		R7		K15		R9		K19		R1 30.6.2018		K3 7.9.2019		R3 11.7.2020		K7		

Fertig: 11 Kelchstützen und 5 Restkelche



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-03/s21-turm-03.jpg>



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-01/s21-turm-01.jpg>


BA: Bauabschnitt; K: Kelchstütze; R: Restkelch; B: Brillenwandkelch

27.11.2020

Übersicht: BA9-BA11 K21-K28 R11-R14 B3 u. B4

Spannbetonbrücken			
4	3	2	1

D11.2		D11	
R11	K22		K21
D12.1		D12	
K23	SK24		R12
D13			
R13	K26		K25
D14			
K27	K28		R14
D15			
	B4		B3



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Bahndirektion-Sued/S21-Bundesbahndirektion-Sued.jpg>





Betonage der Kelchblüten und der Restkelche

1	K1	20.10.2018		1	R1	30. Juni 2018
2	K10	09.03.2019		2	R2	8. Dezember 2018
3	K2	16.04.2019		3	R6	15. Februar 2020
4	K3	07.09.2019		4	R3	11. Juli 2020
5	K9	26.10.2019		5	R5	30. Oktober 2020
6	K9	14.12.2019		6	R4	
7	K4	01.02.2020		7		
8	K8	02.05.2020		8		
9	K12	30.05.2020		9		
10	K18	27.06.2020		10		
11	K5	05.09.2020		11		
12	K20	18.11.2020		12		
13	K11			13		
14	K6			14		
15	K19					
16	K13					
17	K7			Brillenwandrestkelche		
18	K17					
19	K27					
20	K16			1	B1	
21	K15			2	B2	
22	K28			3		
23	K25			4		
24						
25						
26						
27						
28						