


B4	K27 4.6.2022	R13 20.9.2022	K23	R11 8.4.2022	K9 26.10.2019	R6 15.2.2020	K13 19.6.2021	R8	K17 5.2.2022	R10 26.5.2021	K1 20.10.2018	R2 8.12.2018	K5 5.9.2020	R4 3.3.2021	B2 15.12.2021
B3	K28 27.11.2021	K26	SK24 12.3.2022	K22 3.12.2022	K10 9.3.2019	K12 30.5.2020	K14 14.12.2019	K16 20.8.2022	K18 27.6.2020	K20 18.11.2020	K2 16.4.2019	K4 1.2.2020	K6 27.2.2021	K8 2.5.2020	B1 29.7.2021
	R14 12.7.2022	K25 1.10.2022	R12	K21 2.7.2022	R5 30.10.2020	K11 16.12.2020	R7 9.9.2021	K15	R9 7.12.2021	K19 17.4.2021	R1 30.6.2018	K3 7.9.2019	R3 11.7.2020	K7 4.9.2021	

25 Kelchstützen, 28 Kelchfüße ✓, 12 Restkelche, 2 Brillenwandkelche, 5 Schwindgassen komplett und 3 Schwindgassen mit Kranaussparung



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-03/s21-turm-03.jpg>

<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-02/s21-turm-02.jpg>



<https://webcam-bahnprojekt-stuttgart-ulm.de/S21-Turm-01/s21-turm-01.jpg>

K: Kelchstütze; R: Restkelch; B: Brillenwandkelch; D: Dach-Schwindgasse

3. Dezember 2022

